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Dear Commissioners:

The following information is submitted as an update to Public Notice DA 00-2099,
released September 14, 2000, titted WIRELESS TELECOMMUNICATIONS BUREAU
PROVIDES GUIDANCE ON CARRIER REPORTS ON IMPLEMENTATION OF
WIRELESS E-911 PHASE |l AUTOMATIC LOCATION IDENTIFICATION, CC DOCKET
94-102.
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Contact Information

This response is submitted on behalf of NTELOS (formerly known as CFW NTELOS),
with a TRS number of 807074. Information for this request was provided by Bob
Layman, E-911 Coordinator, located at 1160 Shenandoah Village Drive, Waynesboro, VA
22980. Bob can be reached by phone at 540-941-4290, by fax at 540-942-7079 or by
email at Laymanr@ntelos.com.

E-911 Phase Il Location Technology Information

As of this update, NTELOS is pursuing the use of a handset-based solution for the
provisioning of Phase Il Wireless 911 Services as defined in the order. Due to fact that
there are currently few products commercially available, a specific choice of vendor has
not been determined, but NTELOS will move forward with the necessary network
upgrades that will support multiple handset providers. A specific provider will be
determined once products are brought to market, and NTELOS has had the opportunity
to evaluate equipment prior to implementation timelines in the requirements,

Testing and Verification

Prior to the deployment of any product, NTELOS will perform testing to verify that the
product will meet all of the accuracy requirements as defined in the order. During the
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deployment phase of the solution, testing and verification will be performed by making
comparisons to certified GPS receivers.

Implementation Details and Schedule

NTELOS will move forward with the network and switch upgrades required to support
multiple handset-based solutions in early third quarter of 2001. This will allow time for a
firm decision on a vendor(s) and completion of the installation of the supporting network
equipment by October 1, 2001.

Wireless 911 callers who use non-compatible handsets will be located using Phase | cell
site and sector proximity information provided by Xypoint Corporation.

Currently, NTELOS is not in receipt of any Phase I requests from public safety
organizations within their coverage territory.

NTELOS intends to fully comply with the FCC’s Report and Order 94-102 within its
existing markets and future acquisitions. However, we ask that the Commission
recognize that the technology is not currently available and that that the deployment
timeline defined is dependent on the handset manufacturers moving forward and
maintaining a clearly defined production timeline.

Sincerely,
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